
MANAGEMENT STRATEGIES

PHASING

GENERAL NOTES

B-5360/B-5546

LOCAL NOTES

     TRAFFIC PATTERN.

C)   ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY

     THE DETOUR IS NOT IN OPERATION.

     COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN 

     WHEN ROAD CLOSURE IS NOT IN OPERATION.

B)   COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD

     IN THE TRAFFIC MANAGEMENT PLANS.

     PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN

     TO THE ROADWAY STANDARD DRAWINGS AND TRAFFIC MANAGEMENT PLANS.

A)   PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING

SIGNING

PLAN OR DIRECTED BY THE ENGINEER.

OF THE CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE 

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION 

 

DIRECTED BY THE ENGINEER.  

MOVING, SUPPLEMENTING, COVERING, OR REMOVAL OF DEVICES AS 

UNDESIRED OVERLAPPING OF DEVICES.  MODIFICATION MAY INCLUDE: 

ATTAINABLE TO MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR 

DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT 

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL 
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AND PHASING

OPERATIONS PLAN

TRANSPORTATION 

      THIRTY (30) CALENDAR DAYS PRIOR TO ROAD CLOSURE.

LN 3) NOTIFY THE RANDOLPH COUNTY EMERGENCY SERVICES (336.318.6911) AT LEAST

      CALENDAR DAYS PRIOR TO ROAD CLOSURE.

LN 2) NOTIFY THE RANDOLPH COUNTY SCHOOLS (336.318.6100) AT LEAST THIRTY (30)

      PATTERN ALTERATION.

LN 1) NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY TRAFFIC

LOCAL ACCESS TO ALL RESIDENCES AND BUSINESSES SHALL BE MAINTAINED.

WILL BE CONSTRUCTED AT A TIME.

SR 2442 DURING THE CONSTRUCTION OF THE TWO PROJECTS.  ONLY ONE PROJECT

TRAFFIC WILL BE MAINTAINED OFFSITE VIA SR 2455, SR 2495, SR 2491, AND
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SHEET NO.PROJ. REFERENCE NO.

TMP-1B

APPROVED:  

DATE:  

DOCUMENT NOT CONSIDERED FINAL

UNLESS ALL SIGNATURES COMPLETED

STEP 8 - REMOVE ALL TRAFFIC CONTROL DEVICES AND OPEN LOW BRIDGE RD (SR 2481) TO TRAFFIC.

STEP 7 - PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT MARKING PLANS.

       - CONSTRUCT PROPOSED STRUCTURE AND ROADWAY.

STEP 6 - REMOVE THE EXISTING STRUCTURE.

         SIGNS AND DEVICES.

STEP 5 - USING RSD 1101.03, SHEET 1 OF 9 AND INSET B ON TMP-4, INSTALL ALL ROAD CLOSURE

STEP 4 - REMOVE ALL ROAD CLOSURE SIGNS AND DEVICES INSTALLED AS SHOWN IN INSET A ON TMP-4.

STEP 3 - PLACE FINAL PAVEMENT MARKINGS ACCORDING TO THE PAVEMENT MARKING PLANS.

 

         CLOSED" SIGN (R11-2) ATTACHED TO CLOSE PROPOSED -L- APPROACH AT -L- 26+25+/-.

       - CONSTRUCT THE PROPOSED STRUCTURE AND ROADWAY. USE TYPE III BARRICADES WITH "ROAD

STEP 2 - REMOVE THE EXISTING STRUCTURE.

         (SR 2481) FOR BRIDGE 374 AND DETOUR TRAFFIC. SEE INSET A ON TMP-4.

STEP 1 - USING RSD 1101.03, SHEET 1 OF 9, AND SHEETS TMP-2 THRU TMP-4, CLOSE LOW BRIDGE RD

         LOCAL ACCESS TO ALL RESIDENCES AND BUSINESSES SHALL BE MAINTAINED.

7/1/2016
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